

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT


SRSP Stage-II – Earth work excavation and forming embankment from Km.332.00 to Km.333.00 including construction of structures on Kakatiya Main canal – Payment for balance work – Sanction – Accorded – Orders – Issued.

IRRIGATION & CAD (PW:MAJ.IRRIGN.III-A1) DEPARTMENT

G.O.Ms.No.174.

Dated:27th July, 2007.

Read the following:--



- 1) From the C.E., G.L.I.S., K.C.Camp, Warangal, Lr.No.CE/GLIS/WGL/DCE/OT3/AE5/F.110, dt:28-10-2006.
- 2) Govt. Memo.No.31206/Maj.Irrgn.III(1)/06-1, dated:04-11-2006.
- 3) From the C.E., G.L.I.S., Warangal, Lr.No.CE/GLIS/WGL/DCE/Camp 1, dated:29-11-2006.
- 4) Govt. Memo.No.31206/Maj.Irrgn.III(1)/06-2, dated:08-02-2007.
- 5) From the C.E., G.L.I.S., K.C.Camp, Warangal, Lr.No.CE/GLIS/WGL/DCE/OT3/AE5/F.110/C/1, dt:11-04-2007.

>><<

ORDER:

The Chief Engineer, G.L.I.S., K.C.Camp, Warangal has informed that Technical sanction for the estimate "Forming embankment from Km.332.000 to Km.333.000 including structures on Kakatiya Main canal" was accorded as per SSR 2002-2003 in CER.No.79/2003-04, dated:2.12.2003 for Rs.115.00 lakhs.

2. Controlled blasting is not contemplated while sanctioning the estimate, as no houses were existing adjoining the alignment at the time of estimate. But, houses have been built subsequently during the progress of the work necessitating controlled blasting due to safety regulations.

3. The work of "Earth work excavation and forming embankment from Km.332.00 to Km.333.00 including construction of structures on Kakatiya Main Canal" is partly executed leaving balance of Hard rock excavation, which requires controlled blasting. The Chief Engineer, G.L.I.S. has reported that out of the total quantity of 24,324 cum of Hard rock, the contractor has executed 3,297 cum leaving a balance quantity of 21,027 cum. Since the canal is passing by the habitations, where some houses are existing, the Hard rock excavation requires controlled blasting as per safety regulations.

4. The Chief Engineer, G.L.I.S. has reported that, the rate as per the agreement is Rs.232/- per cum, and including conveyance for ½ Km. the rate would be Rs.281/- per cum.

5. The Contractor stopped the work and on persuasion, the Contractor agreed to continue the work, either to allow his agreement rate with controlled blasting of Hard rock or as per the current SSR rate without tender discount.

6. In order to overcome the bottleneck and complete the work, the Chief Engineer, G.L.I.S. has submitted a proposal for payment of balance work with current SSR rates of H.R. without applying tender discount and to allow H.R. rates as per agreement for the quantities already executed, since the Contractor agreed to complete the work with the above proposal.

P.T.O.,

7. In the circumstances reported by the Chief Engineer, G.L.I.S., Warangal in the references 1st, 3rd and 5th read above, sanction is accorded for payment of Rs. 35,53,563/- (Rupees thirty five lakhs fifty three thousand five hundred and sixty three only) towards balance Hard rock excavation of 21,027 cum at estimate rate of Rs.232/- for controlled blasting + conveyance etc., with tender discount of 51.39% in respect of the work "S.R.S.P. Stage-II - Earth work excavation and forming embankment from Km.332.00 to Km.333.00 including construction of structures on Kakatiya Main canal."

8. The amount shall be debited to the Head of Account i.e. "4701 - Capital outlay on Major & Medium Irrigation; 01 - Major Irrigation Commercial; MH 132 - Sri Rama Sagar Project Stage-II; GH 11 - Normal State Plan; SH 27 - Canals & Distributories; 530 - Works; 531 - Other expenditure."

9. The Chief Engineer, G.L.I.S., Warangal shall take necessary action accordingly.

10. This order is issued with the concurrence of Finance (W&P) Department vide their U.O.No.5297/F4(2)/07-1, dated:20-6-2007.


(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,
SECRETARY TO GOVERNMENT.

To
The Chief Engineer, G.L.I.S., K.C.Camp, Chintagattu, Warangal.
The Accountant General, A.P., Hyderabad.
✓ The Director of Works & Accounts, Hyderabad.

Copy to:
The Finance (W&P) Department.
The P.S. to Special Secretary to Chief Minister.
The P.S. to Minister for Major&Medium Irrigation.
The P.S. to Secretary (AD), I & CAD.
SF/SC.


//FORWARDED BY ORDER//


SECTION OFFICER.


Endt. no: D.O. No. 112 / 8/11 / A.G. / F-CAAGOS / 781 / dt 8 / 8/10

copy communicated to the IDent, w&A, LMD colony

TO
the IDent, w&A,
LMD colony (online)


JOINT DIRECTOR OF WORKS ACCOUNTS
M.J. ROAD, HYDERABAD.


S/S/O


9/8/10