

211160036.

Office of the Engineer -in-Chief (R&B),
SR & CRN, Errummanzil, Hyderabad

Circular Memo NO. 3215/DCE(R)/EE(R)/DEE5/2016-17, Dt.17-11-2016

SUB: (R&B) Dept.- Execution of works- Deviations in works excess over
Administrative Sanction resulting in Revised Administration Sanction-
Certain instructions issued- Reg

Ref: Arising

All the Superintending Engineers are informed that the estimates are being sanctioned based on the detailed soil survey and investigation reports and proposals received from the field officers. However, in certain cases revised estimates are being submitted by the Superintending Engineers, stating that the deviations are necessitated as per actual requirement at site, which is being viewed seriously by the Government. The Superintending Engineers are proceeding with the work and bringing compulsion for obtaining Revised Administrative Sanction with additional liability which is not warranted.

Hence all the Superintending Engineers are informed that it will be viewed seriously, if the works are carried out with deviations bringing compulsion for obtaining Revised Administrative Sanction

It is further requested to follow the GTS bench marks for all the road works, bridge works etc., instead of TBMs and report compliance

[Signature]
17.11.2016
For Engineer-in- Chief (R&B)
State Roads & CRN

To

- All the Superintending Engineers /Executive Engineers (R&B)
- Copy to the Deputy Engineer-in-Chief (R&B)Admn.,and Q.C for uploading the circular in the R&B Department web site.
- Copy to the Executive Engineer(R&B) Roads& Executive Engineer(R&B) CRN for information.
- Copy to all DEE's of State Roads& CRN O/o Engineer-In-Chief (R&B) SR & CRN Hyderabad for further action.

Upload
in website

[Signature]
21/11

DEE-3

Upload in
web site

[Signature]
22/11