

**GOVERNMENT OF ANDHRA PRADESH
IRRIGATION & C.A.D. (I.W.) DEPARTMENT**

Memo 16848/Ser.VII(V&E-1)/2006-2

Dated: 14-11-2006

Sub:-V&E Dept. - Works taken up by I&CAD Dept. under EPC - Drawing of mobilization & equipment advances - Irregularities - Certain instructions issued.

The V&E Dept has brought to the notice that on random verification of some of the packages, where mobilization advances were released, revealed certain glaring irregularities. As per clause 119.1 of the agreement, the contractor should submit the construction programme within 15 days from the date of conclusion of the agreement. The Contractor should also submit revised programme of work every month without altering the time of completion. Most of the Contractors in the packages verified had neither submitted the original schedule nor revised programme though 6 months (2 milestones) of the agreement period is lapsed. In the absence of construction programme for different milestones, it would not be possible to operate the liquidated damages Clause 48, as per agreement conditions, as it would be difficult to arrive at Contractor's delay.

Therefore all the Chief Engineers in the State of I&CAD Dept. are hereby directed to instruct the Superintending Engineers/Executive Engineers concerned to follow the following instructions while releasing the mobilisation advances to the contractors:

- (a) to ensure the machinery is mobilized in site whether new or old as submitted by the contractors at the time of claiming machinery mobilization advance.
- (b) ensure that all the Executive Engineer/ Superintending Engineers obtain construction programme/Bill of quantities (BOQ)/estimate from the Contractors immediately as per Agreement conditions
- (c) watch and prevent unofficial subletting and execution of work by unauthorized persons /agencies.
- (d) obtain the original schedule/revised programme of works for different mile stones to operate the liquidated damages clause 48, as per agreement conditions.

Therefore they are requested keeping in view of the above observations necessary instructions to the concerned to follow the same scrupulously.

2. The receipt of the Memo shall be acknowledged.

**SATISH CHANDRA
SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (Admn.Wing), I&CAD, Hyderabad.

The Engineer-in-Chief (Irrigation) I&CAD Dept, Hyderabad.

All The Chief Engineer (P), I&CAD Department.

Copy to:

The G.A. (V&E) Department

// FORWARDED BY ORDER //

SECTION OFFICER