

GOVERNMENT OF TELANGANA  
ABSTRACT

Irrigation & CAD Department – Preparation of Provisional and Final estimates and discontinuing the present system of according number of Revised Estimates to the Original Estimate –Procedures to be adopted in the contract management system – Orders -Issued.

---

**IRRIGATION AND CAD (REFORMS) DEPARTMENT**

**G.O.Ms.No. 25**

**Dated: 25-06-2021.**

**Read:-**

From the ENC (General), I & CAD Dept., Hyderabad Lr.No. ENC (G)/SE (P&M)  
/EE/DEE.2/AEE.5/RE @ BoCE/2021 Dt: 12.03.2021

\*\*\*

**ORDER:**

In the reference read above, the Engineer-in-Chief (General), Irrigation & CAD Department, Hyderabad has requested the Government to accord approval for the procedures suggested by the Board of Chief Engineers for adopting in the contract management system in place of the present practice of Administrative Approval for Estimates of works initially and subsequently modifying them as Revised Estimates, as it is not reflecting the actual status of works execution and changes therein.

2. Government after careful examination of the matter, hereby accord approval for the following methodology as suggested by Board of Chief Engineers in respect of preparation of Provisional and Final Estimates and discontinuing the present system of according approval to number of Revised Estimates to the Original Estimate from time to time:

- i) In first instance, Estimate sanctioned by the Executive Engineer/ Superintending Engineer/ Chief Engineer/Government depending on the Estimated Contract Value (ECV) shall be called as '**Provisional Estimate**' and it will be put forth for tenders for execution.
- ii) During the execution of work, if any variation is found necessary for the execution of work as mentioned in Para 154 of D-Code and the variations occurred during the course of execution, after due verification and diligence, should be called as Variation 1, 2, 3 etc., and after completion of the work including all the variations, the estimate shall be called as "**Final Estimate**".
- iii) Whenever such variations occur, it will be the responsibility of the concerned engineers depending on the powers of sanction as delegated in G.O.Ms.No. 1007, (TR&B) Dept., Dated 05.11.1976, to bring to the notice of higher authorities immediately and take approval before proceeding with the work involved therein. When all the limits for approving the variations are likely to exceed, the variations shall be submitted to Government with necessary justification for approval, before executing the work.
- iv) Henceforth, the Final Estimates shall be proposed including all the variations already approved by the Competent Authority, instead of the existing practice of Revised Estimates as is being done now
- v) The above procedures shall be adopted in the contract management system of all Engineering Departments in the State.
- vi) The consequential amendments required to D-Code and Accounts Code shall be worked out.

//2//

3. The Engineer in Chief (General), Irrigation & CAD Department, Hyderabad shall take necessary action accordingly.

4. This order issues with the concurrence of Finance (WP) Department vide their U.O.No.1023178/43/WP/A1/2021, dt.10.05.2021.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**Dr. RAJAT KUMAR  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Engineer-In-Chief(General), I& CAD Department, Jalsoudha Building, Hyderabad  
All Engineer-In-Chief's and the Chief Engineers, Irrigation & CAD Department.

**Copy to:-**

The Finance (W.P) Department.

The GA (Cabinet) Department.

The Accountant General /Principal Accountant General, Telangana, Hyderabad.

The Director Works & Accounts, Telangana, Hyderabad.

The Engineer-in-Chief, TR&B Department, Hyderabad.

The Engineer-in-Chief, PR&RD Department, Hyderabad.

The Engineer-in-Chief, MA&UD Department, Hyderabad.

The Engineer-in-Chief, PH &ME Dept, Hyderabad

The P.S to Principal Secretary, TR&B Department.

The P.S to Principal Secretary, PR&RD Department.

The P.S to Principal Secretary MA&UD Department.

The P.S to Principal Secretary, PH &ME Dept, Hyderabad

P.S. to Secretary to Hon'ble Chief Minister.

P.S. to Hon'ble Chief Minister

P.S. to Chief Secretary to Government.

P.S. to Special Chief Secretary, I&CAD Department.

The Dy. Director Monitoring Wing, I&CAD Department

All Officers/Sections in I& CAD Department.

SF/SC (1826/Reforms/2021).

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**