

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Execution of works under contract system - Revision of Estimates, etc., -  
Modification of existing provisions - Amendment orders - Issued.

---

**TRANSPORT, ROADS & BUILDINGS (B1) DEPARTMENT**

**G.O.Ms.No. 87**

**Dated: 08.07.2004.**

**Read the following:-**

1. G.O.Ms.No.37, TR&B(B1) Department, dated: 30.01.1990.
2. U.O.Note.No.5382/TBP/A1/2002-3, Irrigation & CAD (PW:TBP) Dept., dated: 30.01.1990.

\*\*\*

**ORDER:**

The following Amendment is issued to the item (4) of the G.O.Ms.No.37, TR&B (B1) Department, dated: 30.01.1990:-

<b><u>For the Words</u></b>	<b><u>To be amended</u></b>
"If there are valid reasons for extending the contract period, proposals for <b>extension of time</b> should be sent for the authority competent to accord administrative sanction sufficiently in advance and in any case at least one month before the expiry of the contract period"	"If there are any valid reasons for <b>extending the contract period</b> , Heads of Departments are competent to take action as per the code"

**(BY ORDER IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**NILAM SAWHNEY  
SECRETARY TO GOVERNMENT**

