

GOVERNMENT OF TELANGANA
Telangana Drinking Water Supply Project
Office of the Chief Engineer, TDWSP-1, Hyderabad.

Memo. No. AEEII/DEE/TDWSP(Plg.)/ Intra Village /2017, Dt:31/05/2017

Sub: RWS&S-TDWSP- Balance Intra Village works -Entrustment of OHSRs Packages- Revision of Payment Break up of OHSRs -Reg.

Ref:- 1.G.O.Rt.No.24 dated 10.01.2017 of PR&RD (RWS.IV) department.
2. Minutes of CE's Committee held on 18.05.2017.

The Government accorded administrative sanction for balance 20366 habitations to execute and complete in line with main grid works. Accordingly the intra village OHSRs packages are on the process of entrustment to empanelled contractors. In this context, it is reported that while entrustment, majority of the contractors are requesting to revise the payment break up of Intra Village OHSRs as per the payment break up adopted earlier for OHSRs in NRDWP works to enable them complete OHSRs without any tribulations.

In this connection, keeping in view of the deadline set by the Government to complete the project by Dec'2017, after elaborative discussion on the above issue in the CEs committee, based on the decision taken therein vide reference 1st cited all the SEs, RWS&S are requested to adopt the payment schedule of OHSRs implemented in NRDWP works for intra village OHSRs as follows.

Sl.No.	Item	Breakup % age
1	Completion of Excavation of foundation for Footings/Raft, laying of lean concrete and Footings/raft	15%
2	Completion of Column and brace up to base slab of container/tank	25%
3	Completion of Floor slab /bottom slab/ dome with ring beam, vertical walls/side walls	20%
4	Completion of roof/top slab, plastering and finishing	15%

5	Completion of Stair case, Erection of inlet, out let, over flow arrangements/connections, bypass pipes, fixing of specials & valves and railings, Water level indicator, lightning conductor/arrestor and internal ladder, painting and all other miscellaneous works such as valve chambers etc., complete	15%
6	After satisfactory hydraulic water tightness test of the structure.	10%

Hence, all the SEs, RWS&S, Mission Bhagiratha are requested to take necessary action accordingly in regard of payment of OHSRs.

Sd/-
Chief Engineer-I
TDWSP, Hyderabad.


To,

All the Superintending Engineers , RWS&S of Telangana state.

All the District RWS&S Engineers, RWS&S dept. of Telangana state for necessary action.

The Executive Engineers, V&QC of Telangana state for necessary action.

Copy submitted to the Engineer-in-Chief RWS&S for favour of Information

//t.c.f.b.o//

Deputy Executive Engineer
O/o CE-I TDWSP, Hyderabad


31/01/17