

**GOVERNMENT OF TELANGANA  
ROADS AND BUILDINGS DEPARTMENT**

**Office of the Engineer-In-Chief(R&B)  
Administration & Quality Control,  
Errum Manzil, Hyderabad,  
Telangana State.**

**Circular Memo No:711/ENC(Admin&QC)/EE(QC&MC)/DEE/AEE2/2016/1, Dt:7.9.2016.**

**Sub:-**(R&B)Department -Works- Rejection of works for substandard execution/not using Specified Plant & Machinery in the execution of works-Certain guidelines & instructions -Issued -Regarding.

**Ref:-**T.O. Circular Memo.No.711/ENC-QC/TS/DEE/AE2/2016,Dated:05.07.2016

\*\*\*\*\*

All the Superintending Engineers working in execution circles are requested to adopt the following methodology in respect of rejected works by QC wing.

- 1) On receipt of instructions on rejection of defective item of works from the office of the Engineer-in-Chief(R&B),Administration &QC, the concerned Superintending Engineer (R&B) /Executive Engineer(R&B) shall immediately issue notice to the Contractor duly fixing a maximum time limit of (2 to 3) weeks for rectification to avoid further inconvenience to the road users. Simultaneously, SE shall seek the explanation from the responsible officers who allowed the substandard work along with copy of RFIs.
- 2) Copy of such notice issued to the Contractor by the Superintending Engineer(R&B) / Executive Engineer(R&B) shall be submitted to the Engineer-in-Chief(R&B),Admin & QC under a copy to the concerned QC wing i.e (Superintending Engineer (R&B)QC / Executive Engineer(R&B)QC/ Dy. Executive Engineer(R&B) QC) within one week from the date of rejection orders from the office of the Engineer-in-Chief(R&B) Admin & QC or QC wing .
- 3) Rectification work after removing the defective/rejected work within the stipulated time shall be taken up duly informing advance programme of rectification to the Executive Engineer(R&B)QC/ Dy. Executive Engineer(R&B) QC concerned so as to enable QC Engineers to be present during rectification.
- 4) Compliance report on rectification shall be furnished with Photographic evidence to the Engineer-in-Chief (R&B), Administration & QC within one week after the time limit fixed for completion of rectification.
- 5) Explanation of the concerned field officers responsible for execution of substandard work and RFI documentation process adopted on the work shall also be submitted along with compliance report.


.....(Continued).....

AEE-3  
upload in  
web site

14/9

- 6) No further QC inspections shall be conducted on the entire work by the QC wing engineers unless and until the rejected stretch is rectified and re-laid to specifications in due consultation with the QC wing engineers.

The above instructions shall be followed scrupulously and failure in adhering to any of the above instructions shall be viewed seriously and necessary disciplinary action will be initiated on the defaulting officers.

  
For Engineer-in-Chief(R&B),  
Administration & QC  
07.09.16  
27/9/16

To

- The Superintending Engineers (R&B) 1) Rural Circle, Hyderabad 2) Head Quarter Circle, Hyderabad 3) Karimnagar 4) Warangal 5) Nalgonda 6) Khammam 7) Nizambad 8) Mahabubnagar 9) Adilabad 10) Medak 11) NH Circle, Hyderabad 12) NH Circle, Karimnagar.

To

- The Executive Engineers (R&B) i.e, 1) Karimnagar 2) Jagithyala 3) Peddapally 4) Khammam 5) Kothagudem 6) Sathupally 7) Warangal 8) Mahabubabbad 9) Roads Division, Hyderabad 10) Vikarabad 11) City Roads Division, Hyderabad 12) Mahabubnagar 13) Wanaparthy 14) Kalwakurthy 15) Sangareddy 16) Siddipeta 17) Nalgonda 18) Miryalaguda 19) Bhongiri 20) Nizambad 21) Bodhan 22) Nirmal 23) Mancherial 24) South Building Division, Hyderabad 25) North Building Division, Hyderabad 26) East Building Division, Hyderabad 27) Assembly Building Division, Hyderabad 28) Central Building Division, Hyderabad 29) NH Division, Hyderabad 30) NH Division, Warangal 31) NH Division, Perkit 32) NH Division, Khammam 33) NH Division, Kalwakurthy 34) NH Division, Mancherial 35) Medak 36) Kamareddy 37) Adilabad 38) Mulugu 39) Special Bridges Division, Jagithyala.

► Copy to

- 1) The Engineer-in-Chief(R&B) State Roads & CRN, Hyderabad for information.
- 2) The Engineer-in-Chief(R&B) Buildings, NH, CRF, LWE&PPP, Hyderabad for information.
- 3) The Chief Engineer (R&B), Rural Roads, Hyderabad for information.
- 4) The Engineer-in-Chief (R&B), CTE & Member of COT, Hyderabad for information.

► Copy to

- 1) The Superintending Engineer(R&B) QC Circle, Hyderabad for necessary action.
- 2) The Superintending Engineer(R&B) QC Circle, Warangal for necessary action.
- 3) The Executive Engineer(R&B) QC Division, Hyderabad-I for necessary action.
- 4) The Executive Engineer(R&B) QC Division, Hyderabad-II for necessary action.
- 5) The Executive Engineer(R&B) QC Division, Karimnagar for necessary action.
- 6) The Executive Engineer(R&B) QC Division, Warangal for necessary action.
- 7) The Dy. Executive Engineer (R&B) QC Sub-Division, Hyderabad for necessary action.

.....(Continued).....

- 8) The Dy. Executive Engineer (R&B)QC Sub-Division, Mahabubnagar for necessary action.
- 9) The Dy. Executive Engineer (R&B)QC Sub-Division, Nalgonda for necessary action.
- 10) The Dy. Executive Engineer (R&B)QC Sub-Division, Rangareddy for necessary action.
- 11) The Dy. Executive Engineer (R&B)QC Sub-Division, Sangareddy for necessary action.
- 12) The Dy. Executive Engineer (R&B)QC Sub-Division, Siddipet for necessary action.
- 13) The Dy. Executive Engineer (R&B)QC Sub-Division, Nizambad for necessary action.
- 14) The Dy. Executive Engineer (R&B)QC Sub-Division, Warangal for necessary action.
- 15) The Dy. Executive Engineer (R&B)QC Sub-Division, Khammam for necessary action.
- 16) The Dy. Executive Engineer (R&B)QC Sub-Division, Karimnagar for necessary action.
- 17) The Dy. Executive Engineer (R&B)QC Sub-Division, Adilabad for necessary action.
- 18) The Dy. Executive Engineer (R&B)QC Sub-Division, Nirmal for necessary action.

▶ Copy to the Dy. Executive Engineer (R&B), E-Governance, O/o Engineer-in-Chief (R&B),  
✓ Hyderabad to upload the above circular memo in Government Website.

▶ Copy to Dy. EE/QC, AEE1/QC & AE3/QC of T.O